

OCCC Timeline - Campus Management, Canvas, Global Financial Services  
January 2020 thru September 2020

	Jan-20				Feb-20				Mar-20				Apr-20				May-20				Jun-20				Jul-20				Aug-20				Sep-20			
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
<b>**SUNSETTING THE OLD**</b>																																				
Rogue Net	Normal operations for 19-20 Academic Year																				Discontinue Daily Use - Archival Use Only															
	Financial Aid for 19-20 Academic Year Thru PCC																																			
	Academic Records Processing and Award of Degrees to June 2020 Graduates thru PCC																																			
<b>**BRINGING ON THE NEW**</b>																																				
Fin Aid	Global Financial Integration/Testing/Validation																				Packaging				Awarding & Distribution of Fin Aid											
	Canvas Integration/Testing/Validation																				Training				Canvas & CNS ready for student and faculty use											
Campus Nexus Student	System Testing/ Validation/ Config Changes/User Acceptance Testing																				CNS GoLive - ready for use															
													End User Training																							
													Student Services-->				Application of new and returning students																			
													Student Services & Instruction-->				Summer Registration				Summer Term															
													Student Services-->				High School Matriculation Students - Fall Registration																			
													Student Services & Instruction-->				Returning & New Students - Fall Registration																			
												Instruction-->				Entering Transcripts for New & Returning Students																				
Finance	System Configuration/Testing/Training																				Ready for Use															
Engage																					Summer Implementation - Start Date TBD															